

COMMONWEALTH of VIRGINIA Office of the SECRETARY of TRANSPORTATION













Topics

- Background
- P3 Program Requirements
- Tolling and Concessions
- Program Status
- Lessons Learned
- Key Highlights of the Pocahontas Parkway and Capital Betlway HOT Lanes

Virginia's Public-Private Partnership (P3) Program

- Virginia has two laws that guide the P3 Program
- Public-Private Education Facilities and Infrastructure Act of 2002 (PPEA)
- Public-Private Transportation Act of 1995 (PPTA)
- Common policy goals:
- Public need for the project
- Private resources to help address public need
- More timely
- Less costly
- Transparency and accountability
- operations, and enterprise application program for financial systems At state level, thus far, PPEA used for building renovation, technology

Commonwealth PPEA Projects

Buildings

- Northern Virginia Forensics Laboratory \$60 million
- Capitol Square Buildings about \$120 million
- The building projects are under construction or have been completed

Technology

- Northrop Grumman is IT infrastructure and operations; signed in 2005 Technology operations – \$2 billion over 10 years; partnership with
- PPEA Enterprise Applications \$71 million
- **Budgetary constraints have slowed the Enterprise Applications project**

PPTA Program – the Background

- regional, and interstate The Commonwealth is responsible for almost all roads in Virginia – local,
- Dulles Airport is critical to international aviation services The Commonwealth invests significantly in transit, rail, and airports
- Roads the deepest shipping channel on the East Coast The Commonwealth owns 3 of 4 port operations in the Port of Hampton
- Virginia law is "first maintain and operate" transportation infrastructure
- Majority of state and federal transportation funding is dedicated to these tunctions
- New capacity is funded last

Early Years of P3s in Virginia

- **Dulles Greenway** First law was enacted in late 1980's - only applied to one road - the
- In 1995, the Public-Private Transportation Act of 1995 was enacted
- Joint effort by administration and General Assembly
- Unsolicited and solicited proposals
- First projects were interstate maintenance and the Pocahontas Parkway
- fundamentally sole source contracts using traditional public funds/debt Generally, between 1995 and 2002, signed P3 agreements were
- no financial risk or investment by private sector
- Unsolicited proposals set transportation funding priorities

Today's P3 Program Requirements

- mandatory risk sharing Requires commitments or guarantees by private sector –
- Rejects unsolicited proposals which do not include private risk
- procurement Identifies timelines and activities within each phase of the P3
- Allows for interim agreements to accelerate required activities
- Requires ability to use federal funding

Today's P3 Program Requirements, cont'd


- Public involvement and transparency
- http://www.vdot.virginia.gov/business/ppta-default.asp
- Information readily available on guidelines
- Active projects; anticipated projects
- Consultants
- Conflict of Interest

Tolling

- address transportation needs Since 2003, joint work with legislature on expanding use of tolls to
- Closely linked to transportation alternatives transit and rail
- Closely linked to an alternative "free" solution
- Closely linked to providing solutions within a "reasonable" footprint
- First step was joining the EZ Pass Network which reduced costs
- Embraced open road technology along with enhanced enforcement
- mix of public and private Do not have separate tolling agency but have 7 different toll operators

Concessions

- do with the money" the proactive step of having the policy discussion regarding "what to In 2006 when concessions were coming on the scene, Virginia took
- programs and projects that benefit "payers" Payments to be used only in the transportation corridor for
- Examples of use include:
- Provide federal match to other projects along adjoining corridors
- Concession payment will be used for bike and pedestrian improvements; HOV availability payment; and transit in corridor



Status of P3 Projects Under Agreement – \$8 billion in construction

Dulles Hall	Lanes	I-495 HOT Lanes	Route 58	Route 288	Jamestown 2007	Coalfields Expressway	Route 28	Pocahontas Parkway	
			ح	ح	۷		~	۷	Construction complete
Section 1			V				٨	۷	Phase Two underway
		۷.				د			Begin construction in 2008
						٧		~	Reassigned from original private partner
۷.	~								Awaiting Federal Approval
		V						V	Concession Agreement
	~ ~								Interim Agreement

Office of the SECRETARY of TRANSPORTATION